

Organisational design for managing multiple projects



Monique Aubry, Mélanie Lavoie-Tremblay, International Journal of Project Management 36.1 (2018) p.12-26

KEYWORDS

- Organisational design
- Organisational project management
- Project management office (PMO)
- Sense-making

Article Highlight:

Organisational design is crucial for project delivery in large and complex organisations, but extremely difficult. This paper looks at how organisational design supports the effective management of multiple competing projects, comparing theory – as represented by the body of literature on the subject – with practice, in three case studies of hospitals undergoing major change.

What does the paper cover?

The authors begin with a literature review to compare different theoretical approaches. They then look at how multiple competing projects were handled at three university hospitals undergoing a process of organisational transformation. Having looked at both theory and practice, they are finally able to draw conclusions – while recognising certain limitations to their study – about the features of organisational design that are effective in such contexts.



Methodology:

The literature review is a thorough evaluation of two distinct bodies of literature focusing on organisational management and project management respectively. The authors analysed and comprehensively tabulated their findings (Table 2 in the full paper).

For the case studies the authors invited the directors of the project management office (PMO) at each hospital to provide lists of participants in the multiple projects, who were contacted and then self-selected to be interviewed and complete questionnaires. The data were analysed using both chronological and thematic segmentation and compared across the three hospitals. This qualitative analysis forms the basis of a discussion leading to succinct conclusions about features of organisational design found to be significant.

Research findings:

In the literature from both research disciplines there were found to be three main theoretical approaches: contingency theory, the historical approach and social theory.

Contingency theory emphasises adaptation to context – organisational design with 'lateral integrative structures' linking separate projects – but alone is insufficient to account for how organisational design develops in dynamic and evolving contexts. The historical approach is based on the idea that change is constant, so time and timing are key considerations, while social theory focuses on human participants enabling organisational design to evolve through 'sense-making' and through networks and relationships.

The authors see organisational design is a social construct, with all three approaches combining to explain how it is performed by a variety of agents. Having established this theoretical framework, they turn to the case study data.

All the hospitals were in the same geographical area and all were undergoing a time of change. At each, a PMO was set up to coordinate the multiple projects.

Case A was a university hospital undergoing a restructuring from six to three hospitals including an entirely new hospital. Responsibility for the construction was taken by a public-private partnership (PPP). A PMO and a coordination committee were responsable for the transition from current to new processes.

Case B was the merger of three existing hospitals into a single, new-build university hospital. A PPP managed the construction aspects of the project, while a PMO and the hospital management teams coordinated the transition of staff from the old sites to the new.

Case C was an initiative with a budget less than half that of A or B. Again, it involved a new hospital, but with fewer staff and patient beds. It was not built through PPP.

Conducting a cross-case analysis using both quantitative and qualitative data, the authors noted that for all three cases the need to take care of people (patients and staff) was a fundamental factor in organisational design.

In each case, the PMO oversaw a coordinating committee and a matrix-type structure to hold the projects together and ensure coherence. There was a period of preparation between deciding to set up a PMO and the start of its responsibilities, and in case A this time included fact-finding visits to other hospitals internationally. The paper includes a table giving a detailed breakdown of the roles represented on the PMOs, showing that each had a different emphasis in terms of staff expertise.

All the cases took place within a similar timescale, and in each there was an element of 'sense-making' in the organisational design – rather than just being mimetic (mimicking other projects), it reflected context and circumstances, enabling structures to evolve.

There were also some differences between the cases: for example, 'turbulence' in the management of cases A and B. By contrast, in case C a particular emphasis was placed on human aspects such as mentoring and knowledge transfer, resulting in a smooth transition.

Conclusions:

Context is of prime importance in organisational design and includes technical, strategic and institutional aspects. In each of the case studies, the organisational design was found to be well adapted to the features of the project. Organisational design is best understood as an ongoing process, and it takes time to evolve.

The authors have coined the term **slow organisational design** for the types of cases they looked at. This type of organisational design is not mimetic; it is influenced by context and achieved through collective effort.

Significance of the research:

The research received a grant from the Canadian Institutes of Health Research. It focuses on three case studies in the same sector and area, so its particular relevance is to similar complex multi-project enterprises in the public sector, particularly hospital restructuring.

Comments from the authors:

Organisational design is not simply a technical matter of differentiating between or integrating activities. It also includes a strong human dimension (emotions, tensions), represented as social and historical dimensions in our framework – a finding that we believe will be informative to both scholars and professionals. While the three cases reviewed share the same sector, town and time frame, each has its own identity, history and social aspects, and these are largely responsible for the uniqueness of the organisational design.

Monique Aubry and Mélanie Lavoie-Tremblay

Complete article

The original version of this article was published in the *International Journal of Project Management*, Vol. number 36 Issue 1, M Aubry, M Lavoie-Tremblay, (2018) p. 12–26. It can be accessed via: **sciencedirect.com/science/article/abs/pii/S026378631730159X**.

For further information please visit **apm.org.uk/research**. Please contact us with your views and suggestions at **research@apm.org.uk**.



Association for Project Management

Ibis House, Regent Park Summerleys Road, Princes Risborough Buckinghamshire, HP27 9LE Tel (UK) 0845 458 1944
Tel (Int) +44 1844 271 640
Email research@apm.org.uk
Web apm.org.uk

Glossary:

Organisational design A way of organising people and resources in order to collectively

accomplish desired ends (based on Greenwood and Miller, 2010 as

cited in the paper).

Organisational project management The overall components essential to the management of projects

(Aubry et al., 2007; Sankaran et al., 2017 as cited in the paper).

Project management office (PMO)A centralised unit responsible for coordinating multiple interrelated

projects.

Sense-making Generally defined as giving meaning to collective experiences,

in the context of this paper it means drawing upon and making sense of contextual data and other available information to inform

organisational design.





Copyright Elsevier Ltd, APM and IPMA and is reproduced with permission.

Association for Project Management is incorporated by Royal Charter RC000890 and a registered charity No: 1171112. Principal office as shown above.